
WAMPO ID LEAD AGENCY PROJECT TITLE % CHANGE COST CHANGE COST BEFORE COST AFTER CHANGE REASON ACTION NARRATIVE DESCRIPTION MTP CONSISTENCY

MB-25-010 City of Wichita
Redbud Multi-Use Path near 
Rock Road Phase 2

1.4% $150,000 $10,897,454 $11,047,454

Slight increase in project cost, 
paid for with local funds. Move 
project back from FFY2026 to 
FFY2027. Update Project Notes.

Administrative 
Adjustment 0.2

Change Project Notes from "WAMPO TIP fee needs to be accounted for in City of Wichita budget: $66,082.90." to "WAMPO TIP fee needs to be accounted 
for in City of Wichita budget: $133,506.31.".
Remove 2026 Local Construction Engineering funding in the amount of $380,768.
Remove 2026 Local Construction funding in the amount of $3,819,923.
Remove 2026 Local Preliminary Engineering funding in the amount of $134,000.
Remove 2026 Local Utility Relocation funding in the amount of $1,000,000.
Remove 2026 MPO-CMAQ Construction Engineering funding in the amount of $504,232.
Remove 2026 MPO-CMAQ Construction funding in the amount of $726,039.
Remove 2026 MPO-CRP Construction funding in the amount of $1,485,131.
Remove 2026 MPO-TA Construction funding in the amount of $2,847,361.
Add 2027 Local Construction Engineering funding in the amount of $380,768.
Add 2027 Local Construction funding in the amount of $3,969,923.
Add 2027 Local Preliminary Engineering funding in the amount of $134,000.
Add 2027 Local Utility Relocation funding in the amount of $1,000,000.
Add 2027 MPO-CMAQ Construction Engineering funding in the amount of $504,232.
Add 2027 MPO-CMAQ Construction funding in the amount of $726,039.
Add 2027 MPO-CRP Construction funding in the amount of $1,485,131.
Add 2027 MPO-TA Construction funding in the amount of $2,847,361.
Overall project cost increased from $10,897,454 to $11,047,454 (+$150,000/1.4%).

MTP 2050, adopted 5/13/2025 (amended 8/12/2025), 
Chapter 7: Project Selection & List: Consistent with 
Project "Redbud Path from Woodlawn to K-96" (I.D. # 
40-S22, page 177).

RM-25-039 City of Wichita
Mt. Vernon and Hydraulic 
Intersection

0.0% $0 $4,050,000 $4,050,000
Move project back from FFY2026 
to FFY2027.

Administrative 
Adjustment 0.2

Remove 2026 HSIP Construction Engineering funding in the amount of $200,000.
Remove 2026 HSIP Construction funding in the amount of $2,000,000.
Remove 2026 Local Construction Engineering funding in the amount of $100,000.
Remove 2026 Local Construction funding in the amount of $1,200,000.
Remove 2026 Local: Nonparticipating Utility Relocation funding in the amount of $250,000.
Add 2027 HSIP Construction Engineering funding in the amount of $200,000.
Add 2027 HSIP Construction funding in the amount of $2,000,000.
Add 2027 Local Construction Engineering funding in the amount of $100,000.
Add 2027 Local Construction funding in the amount of $1,200,000.
Add 2027 Local: Nonparticipating Utility Relocation funding in the amount of $250,000.
Overall project cost unchanged ($4,050,000).

MTP 2050, adopted 5/13/2025 (amended 8/12/2025), 
Chapter 7: Project Selection & List: Consistent with 
Project "Mt. Vernon and Hydraulic Intersection" (I.D. # 
RM-25-039, page 177).

B-23-06 KDOT
Bridges #065 and #066 on I-
235 in Sedgwick County

0.0% $0 $4,950,000 $4,950,000 Update Project Notes.
Administrative 
Adjustment 0.2

Change Project Notes from "This project is authorized for PE, ROW, and UTIL Only.  Total project cost is $46,181 K and should be used for planning 
purposes only." to "This project is authorized for PE, ROW, and UTIL Only.  Total project cost is $39,450 K and should be used for planning purposes 
only.".
Overall project cost unchanged ($4,950,000).

MTP 2050, adopted May 2025 (amended 8/12/2025), 
Chapter 1: Plan Purpose & Development: Consistent 
with MTP 2050 Goals (pages 23-25): "Safe" and 
"Reliable."

HWY-20-01 KDOT K-42 in Sedgwick County -0.2% ($42,000) $20,642,000 $20,600,000 Reduction in project cost.
Administrative 
Adjustment 0.2

Decrease 2026 State ROW-acquisition funding from $293,200 to $251,200.
Overall project cost decreased from $20,642,000 to $20,600,000 (-$42,000/-0.2%).

MTP 2050, adopted 5/13/2025 (amended 8/12/2025), 
Chapter 1: Plan Purpose & Development: Consistent 
with MTP 2050 Goals (pages 23-25): "Safe" and 
"Reliable."

Total $108,000 $40,539,454 $40,647,454
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