




WAMPO TIP (2023-2026) ADMINISTRATIVE ADJUSTMENT 8.1 - SUMMARY OF CHANGES

WAMPO ID	LEAD AGENCY	PROJECT TITLE	% CHANGE	COST CHANGE	COST BEFORE	COST AFTER	CHANGE REASON	ACTION	NARRATIVE DESCRIPTION	MTP CONSISTENCY
T-23-02	City of Wichita	Multimodal Facility (MMF)	25.0%	\$312,500	\$1,250,000	\$1,562,500	Slight increase in project cost, paid for with KDOT-STBG and local funds.	Administrative Adjustment 8.1	Add 2024 KDOT-STBG Capital funding in the amount of \$250,000. Increase 2024 Local Capital funding from \$250,000 to \$312,500. Overall project cost increased from \$1,250,000 to \$1,562,500 (+\$312,500/25%).	REIMAGINED MOVE 2040, adopted June 2020 (amended 12/14/2021 & 8/9/2022), Appendix 8: Regional Project List: Consistent with Project "Delano Transit Center" (I.D. # 40-570, page 3).
40-570	Wichita Transit	Delano Transit Center	11.3%	\$2,241,988	\$19,914,912	\$22,156,900	Slight increase in project cost, paid for with KDOT-STBG and local funds.	Administrative Adjustment 8.1	Add 2024 KDOT-STBG Capital funding in the amount of \$1,793,590. Add 2024 Local Capital funding in the amount of \$448,398. Overall project cost increased from \$19,914,912 to \$22,156,900 (+\$2,241,988/11.3%).	REIMAGINED MOVE 2040, adopted June 2020 (amended 12/14/2021 & 8/9/2022), Appendix 8: Regional Project List: Consistent with Project "Delano Transit Center" (I.D. # 40-570, page 3).
Total				\$2,554,488	\$21,164,912	\$23,719,400				



2023-2026 Transportation Improvement Program Administrative Adjustment 8.1 Projects

- Administrative Adjustment 8.1 Projects
- County Boundaries
- WAMPO Planning Boundary



Source: WAMPO
 Produced by: WAMPO
 Date Exported: 7/16/2024
 Folder: G:\TIP\2023-2026\Projects\
 The information shown on this map is compiled from various sources made available to us which we believe to be reliable.

#	Lead Agency	Project Title	Total Project Cost
1	City of Wichita	Multimodal Facility (MMF)	\$1,562,500
2	Wichita Transit	Delano Transit Center	\$22,156,900